
ID Task Name Dur Start Finish
3 Level Run 1 day 7/28/03 7/28/03

4 Unplug 2 MI-60 Sight Risers 1 day 7/28/03 7/28/03

9 Remove MI-614-1 Dipole 1 day 7/28/03 7/28/03

10 Remove A150 beam pipe section from xover area 1 day 7/28/03 7/28/03

11 Remove rad fence from stub and install new rad. fence
in carrier tunnel and connect interlocks

3 days 7/28/03 7/30/03

26 Re-work the magnet stands in the Extraction Channel 7 days 7/28/03 8/5/03

5 Perform survey drops from 2 sight risers 2 days 7/29/03 7/30/03

12 Remove 30' wall and plywood wall 5 days 7/29/03 8/4/03

13 Complete the installation of the LCW Lines 6 days 7/31/03 8/7/03

6 Stakeout magnet string (in stub) 1 day 8/5/03 8/5/03

7 Install brass and tie-rods 2 days 8/5/03 8/6/03

33 Install new magnet stands in Main Injector for
H104,Q105,Q106

3 days 8/5/03 8/7/03

27 Install new hanging stands at the ds end of Q103,
Q104

2 days 8/6/03 8/7/03

14 Install and Test Monorail 10 days 8/8/03 8/21/03

28 Modify the 610 gate 2 days 8/8/03 8/11/03

29 Install the magnets (MI-609 to Q104) 5 days 8/12/03 8/18/03

30 Rough align magnets 3 days 8/19/03 8/21/03

34 Install H104,Q105,Q106 2 days 8/19/03 8/20/03

35 Rogh align magnets 2 days 8/21/03 8/22/03

15 Clean-up debris & dust from tunnel 1 day 8/22/03 8/22/03

22 Install stands in NuMI Stub
(assemble, align, anchor)

5 days 8/22/03 8/28/03

31 Terminate & connect magnet cables 3 days 8/22/03 8/26/03

23 Install magnets in NuMI Stub 5 days 8/25/03 8/29/03

36 Terminate & connect magnet cables 4 days 8/25/03 8/28/03

24 Rough align stub magnets 3 days 9/1/03 9/3/03

37 Install Q107 magnet and stand 2 days 9/1/03 9/2/03

17 Complete instrumentation cable tray in Stub 2 days 9/4/03 9/5/03

38 Measure for LCW hose fabrication 1 day 9/4/03 9/4/03

42 Re-install MI-614-1 Dipole 1 day 9/5/03 9/5/03

18 Install 500MCM cable tray in stub 3 days 9/8/03 9/10/03

19 Pull Instrumentation Cables in stub 5 days 9/8/03 9/12/03

43 Align 614-1 dipole 1 day 9/8/03 9/8/03

44 Pump down and leak check 614-1 area 1 day 9/9/03 9/9/03

40 Survey network & level run in stub 5 days 9/15/03 9/19/03
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ID Task Name Dur Start Finish
45 Cleanup debris, dust, and remove all eqipment 1 day 9/15/03 9/15/03

41 Re-establish dust barrier 1 day 9/22/03 9/22/03

46 Ready to power extraction channel magnets & cleaned
up for return of MI beam

1 day 9/23/03 9/23/03 9/23
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